COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2021

ESTI MATE SUMVARY 08: 47: 29
CONTI D C22594 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22594- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIME ALLOW 9/3/2021 FIXED COVPLETI ON DAl
SH64 RANGELY EAST/US 40 DI NOSAUR PERCENT TIME:  97.58 ORI G TIME ALLOW 9/3/2021 FI XED COVPLETI ON DAT
PRQJECT NO. STR0641- 104
SH64 RANGELY EAST/ US 40 DI NOSA
NAME OF ROAD:
PRQJECT COUNTI ES: Rl O BLANCO MOFFAT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 05/03/2021
P.O. BOX 566 DATE LET 12/ 03/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 12/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,626, 874.41 PARTI Cl PATI NG $  1,185,009.60 $ 537, 169. 43
AWARD PRQIECT AMT: $ 6,188,302.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 88% TOTAL EARNI NGS 1, 185, 009. 60 537, 169. 43
FUNDS AVAI LABLE: $ 5,441, 864.81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 185, 009. 60 537, 169. 43
TOTAL CLAI VS $ 0.00 RETAI NAGE -27,362.17 -12, 009. 99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,157, 647. 43 525, 159. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,157, 647. 43 525, 159. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 525, 159. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22594-BI D ESTI MATE RUN 09/ 18/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO 0004 08: 47: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 17, 206. 000 0. 000
SY 2, 537. 000 15, 222. 00
6. 00000 2,537. 000 15, 222. 00
0010 202-00250 *Rermoval of Pavenent Marking (GRI NDI NG 139, 579. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 532. 000 3, 057. 000
LF 475. 000 1, 900. 00
4.00000 3,532. 000 14, 128. 00
0020 202-01300 *Renpval of End Anchorage 19. 000 15. 000
EACH 4.000 1, 600. 00
400. 00000 19. 000 7,600. 00
0025 203- 00000 Uncl assi fi ed Excavation 2, 500. 000 0. 000
CcY 905. 000 21,720.00
24.00000 905. 000 21,720.00
0030 203-01500 Bl adi ng 20. 000 4.000
HOUR 7.000 910. 00
130. 00000 11. 000 1, 430. 00
0035 203-01510 Backhoe 20. 000 3. 000
HOUR 3. 000 330. 00
110. 00000 6. 000 660. 00
0040 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 80. 000 7.000
HOUR 2.000 440. 00
220. 00000 9. 000 1, 980. 00
0050 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 700. 000 40. 000
LF 0. 000 0. 00

5. 00000 40. 000 200. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00810

0090

210- 04010

0095

212- 00006

0100

212-00032

0105

216- 00201

0110 240-00000

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON

Aggr egat e Bag

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Reset Ground Sign

Adj ust Manhol e

Seedi ng (Native)

Soi | Condi tioni ng

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
10. 00000
30. 000
HOUR
60. 00000
30. 000
HOUR
130. 00000
20. 000
HOUR
200. 00000
15. 000
HOUR
70. 00000
1. 000
EACH
600. 00000
5. 000
EACH
1, 100. 00000
1. 000
ACRE
6, 000. 00000
1. 000
ACRE
10, 000. 00000
968. 000
%
5. 00000
17. 000
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44. 000
89. 000
133. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
580. 000
580. 000

17. 000
0. 000
17. 000
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ESTI MATE RUN 09/ 18/ 2021

890.

6, 000

10, 000

2,900

.00

.00

.00

.00

.00

.00

00

00

00

.00

08:47: 29

AMOUNT

1, 330

6, 000

10, 000

2,900

2,550

00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22594-BI D ESTI MATE RUN 09/ 18/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO. 0004 08: 47: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240-00010 Renoval of Nests 12. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0120 304-01005 Aggregate Base Course (Cl ass 1) 2, 550. 000 0. 000
cY 1, 592. 000 78, 008. 00
49. 00000 1,592. 000 78, 008. 00
0125 304-06000 Aggregate Base Course (Cl ass 6) 10, 617. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 304-06007  Aggregate Base Course (Cl ass 6) 544. 000 146. 000
cY 398. 000 23, 880. 00
60. 00000 544. 000 32, 640. 00
0135 403-34701 Hot M x Asphalt (Grading SX) (75) 28, 130. 000 0. 000
TON 716. 340 46, 562. 10
65. 00000 716. 340 46, 562. 10
0140 403-34701 Hot M x Asphalt (Grading SX) (75) (Fiber) 9, 156. 000 0. 000
TON 0. 000 0. 00
74.00000 0. 000 0. 00
0145 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 2,312.000 0. 000
TON 35. 820 16, 119. 00
450. 00000 35. 820 16, 119. 00
0150 411-10255 Enulsified Asphalt (Sl ow Setting) 18, 673. 000 0. 000
GAL 149. 000 447. 00
3. 00000 149. 000 447. 00
0155 420-00132  Geotextile (Separator) (Cl ass 1) 2,722.000 0. 000
SY 2,389. 000 11, 945. 00
5. 00000 2,389. 000 11, 945. 00
0160 506-00206 Riprap (6 Inch) 2.000 2.000
cY 0. 000 0. 00
200. 00000 2.000 400. 00
0165 506-01020 Geogri d Rei nf orcenent 5, 444. 000 0. 000
SY 4,778. 000 33, 446. 00

7.00000 4,778. 000 33, 446. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00301

606- 01370

606- 01402

606- 02005

609- 21020

612- 00001

612-00002

612- 00003

612- 00052

614- 72875

614-80387

ROADWAY

C22594
22594-BI D
STR0641- 104
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing) (31" MSS)

*Transition Type 3G

*Transi tion Type BR10OB- GR3

*End Anchorage (Flared) (31" MGS)

*Curb and CGutter Type 2 (Section Il-B)

*Del i neator (Type I)

*Del i neator (Type I1)

*Del i neator (Type II1I)

*Refl ector

*Loop Detector Wre

*Runbl e Strip (Ginding)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 926. 000
LF
33. 00000
4. 000
EACH
5, 500. 00000
4. 000
EACH
3, 000. 00000
20. 000
EACH
5, 000. 00000
1, 419. 000
LF
56. 00000
60. 000
EACH
44. 00000
20. 000
EACH
46. 00000
20. 000
EACH
52. 00000
500. 000
EACH
5. 00000
704. 000
LF
18. 00000
90, 900. 000
LF

0.11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 337.500
337. 500
3, 675. 000

0. 000
4. 000
4.000

0. 000
4.000
4.000

16. 000
4. 000
20. 000

1,181.000
0. 000
1,181.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

704. 000
0. 000
704. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 09/ 18/ 2021

11,137

22,000

12,000

20, 000

50

00

00

00

.00

.00

.00

.00

.00

.00

.00

08:47: 29

AMOUNT

121, 275

22,000

12, 000

100, 000

66, 136

12,672

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22594-BID ESTI MATE RUN 09/ 18/ 2021
PRQIECT STR0641- 104 ESTI MATE NO 0004 08:47: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 100 1, 800. 00
18, 000. 00000 0. 600 10, 800. 00
0230 626- 00000 *Mobi | i zati on 1. 000 0.185
LS 0. 186 136, 836. 48
735, 680. 00000 0.371 272,937. 28
0235 626-01113  *Public Information Managenent (Tier I11) 250. 000 212. 000
DAY 31. 000 2,170.00
70. 00000 243. 000 17, 010. 00
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 647.000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-00013  *Pavenent Marking Paint (H gh Build) 2, 798. 000 0. 000
GAL 23.600 826. 00
35. 00000 23.600 826. 00
0250 627-30407 *Pref ormed Thernopl astic Pavenent Marking 32. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0255 629-01006 Survey Monunent (Type 6) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0260 629-01050 *Monument Box 7.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 3, 210. 000 602. 500
HOUR 404. 500 12, 944.00
32. 00000 1, 007. 000 32,224.00
0270 630-00001 *Pilot Car Qperation 500. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0275 630-00007 *Traffic Control Inspection 43. 000 14. 000
DAY 6. 000 1, 980. 00
330. 00000 20. 000 6, 600. 00



CONTI D: C22594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22594-BI D ESTI MATE RUN 09/ 18/ 2021
PRQJECT: STR0641- 104 ESTI MATE NO. 0004 08: 47: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Management 101. 000 41.000
DAY 25.000 35, 000. 00
1, 400. 00000 66. 000 92, 400. 00
0285 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 1.500
EACH 0. 000 0. 00
2, 000. 00000 1.500 3, 000. 00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 2.000
EACH 1.500 18. 00
12. 00000 3.500 42.00
0295 630-80342  *Construction Traffic Sign (Panel Size B) 90. 000 20. 000
EACH 6. 000 132. 00
22.00000 26. 000 572.00
0300 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0305 630-80344  *Construction Traffic Sign (Special) 240. 000 120. 000
SF 0. 000 0. 00
15. 00000 120. 000 1, 800. 00
0310 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
0315 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2,000. 00
0320 630-80360  *Drum Channel i zi ng Device 136. 000 36. 500
EACH 31. 500 1, 039. 50
33. 00000 68. 000 2,244.00
0325 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 1. 000 50. 00
50. 00000 1.000 50. 00
0330 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 1. 000 55. 00

55. 00000 1. 000 55. 00



CONTI D

ROADWAY

CAT NO0200

0335 630-80367

0340

630- 80380

0345

630- 80511

0350

630- 85010

0355

700- 70010

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70034

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON

*Portable Traffic Speed Monitor

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
4, 000. 00000
200. 000

EACH
10. 00000
1. 000

LS
9, 000. 00000
2.000

EACH
4, 000. 00000
170, 000. 000

FA
1. 00000
44, 150. 000

FA
1. 00000
90, 504. 000

FA
1. 00000
0.010

FA
1. 00000
12, 800. 000

FA
1. 00000
19, 300. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

32.500
13. 000
45. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

86. 370
3, 831. 850
3,918. 220

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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130.

3, 831.

.00

.00

.00

.00

85

.00

.00

.00

.00

.00

08:47: 29

AMOUNT

455.

4, 000

3,918

.00

00

.00

00

.00

22

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 9
ESTI MATE RUN 09/ 18/ 2021
08:47: 29

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0390 700-70380

0955 202-00220

0960 625-00001

CAT NO0400

0395 620-00002

0400 620-00012

0405 620-00020

C22594
22594-BID
STRO641- 104
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

Rem Asphalt Mat CMO #2 for Curb & Gutter Prep

Const Surveying (Hour) CMO #3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
1, 074. 000
%
19. 00000
22.000
HOUR
150. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
24, 000. 00000
2.000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

1,074.000
0. 000 0. 00

1,074.000 20, 406. 00

16. 000
6. 000 900. 00
22.000

6,566,874.41 % 537, 169.43$ 1, 130, 009. 60

1. 000
0. 000 0. 00

1. 000 26, 000. 00

1. 000
0. 000 0.00

1. 000 24, 000. 00

1. 000
0. 000 0. 00
1.000 5, 000. 00

6, 626,874.41$ 537,169.43$ 1, 185, 009. 60



